


| WP | No | Activities | Act. leader | 2017-2018 | | | | | | | | | | | |
|----------------------------|-----|--|-------------|-----------|----|---|---|----|---|---|---|----|----|----|----|
| | | | | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 |
| WP 1 led by EPDRI | 1.5 | Development of IoHE online benchmarking tool | ASEM | = | = | = | = | = | = | | | | | | |
| WP 2 led by UM/MSoG | 2.3 | Formulate and adopt standards for the accreditation of joint & double degrees | EPDRI & CR | x | x | x | x | x | x | x | x | | | | |
| | 2.4 | Develop a national strategy on academic mobility & recognition of degrees | EPDRI & KDU | x | x | x | x | x | x | x | x | x | | | |
| | 2.5 | Develop a national strategy on IoHE and research in Moldova | | x | x | x | x | x | x | x | x | x | | | |
| | 2.6 | Organize information service on outgoing mobility | UTM | x | x | x | x | x | x | x | x | x | x | x | x |
| | 2.7 | Develop national benchmarks for incoming mobility | USARB | x | x | x | x | x | x | x | x | x | x | x | x |
| WP 3 led by MRU | 3.1 | Conduct Study visit to EU partners (UK, NL, SI, LT) | ASEM | 1= | 1= | | | | | | | 1= | | | |
| | 3.2 | Workshop on organization of joint & double degrees | UTM | | | | x | 1x | | | | | 1= | | |
| | 3.3 | Elaboration of guidelines for institutional practices & regulations on recognition of mobility | KDU | x | x | x | x | x | x | x | x | x | x | x | x |
| | 3.4 | Develop & adopt university strategies on IoHE and research | MRU | x | x | x | x | x | x | x | x | x | x | x | x |
| | 3.5 | Develop & adopt university strategies on academic mobility | EPDRI | x | x | x | x | x | x | x | x | x | x | x | x |
| WP 4 led by BUCKS | 4.1 | Conduct Study visits to EU partners (UK, LT) | MRU | | | | | | | | | | x= | | |
| | 4.2 | Identify conditions for the recruitment of foreign PhD students, teachers and researchers | UASM | x | x | x | x | x | x | x | x | x | x | x | x |
| | 4.5 | Seminars on internationally related competences of graduates relevant to employers | USC/TR | | | | | | | | | | | | |
| WP 5 led by EPDRI | 5.1 | Internal quality reports | EPDRI | x | x | | x | = | x | | | | | | |
| | 5.2 | External quality reports | EPDRI | | | x | x | x | x | | | | | | |
| | 5.3 | Organize fine-tuning of procedures | CR | x | x | | | | x | | x | | | | |
| WP 6 led by CR | 6.1 | Organise national dissemination events | CR | x | x | x | x | x | x | x | x | x | x | x | x |
| | 6.2 | Organize international dissemination events | MRU | = | = | | | | = | | = | | | | |

| | | | | | | | | | | | | | | | |
|-------------------------|-----|-------------------------------------|------|---|---|---|---|---|---|---|---|---|---|---|---|
| | 6.3 | Design and maintain project website | ASEM | x | x | x | x | x | x | x | x | x | x | x | x |
| WP 7 led by ASEM | 7.1 | Coordination meetings | ASEM | | | | | | | x | | | | | |
| | 7.2 | Mid-term and final report | ASEM | | | | | | | | x | | | | |

Legend: = Activity carried out in the Programme Country
X Activity carried out in the Partner Country (ies)

 - In progress

 - Completed on time

 - Overdue

 - Upcoming