



## ELEVATE WORK PACKAGES` STRUCTURE

WPs Nr.	TITLE	DELIVERABLES	ACTIVITIES	Activity Leader
<b>WP1 (PREP)</b>	<b>Data collection and analysis</b>  <b><u>Leader: EPDRI/ Slovenia</u></b>	1.1. Methodology for data collection & analysis 1.2. Completed surveys (data collection)  1.3. Interview memos (data validation) 1.4. Country profiles (data analysis) 1.5. IoHE online benchmarking tool	1.1. Development of methodology & design of data collection tool 1.2. Data collection - completion of surveys 1.3. Data validation - interview memos 1.4. Data analysis - country profiles 1.5. Development of IoHE online benchmarking tool	1.1. EPDRI  1.2. CR 1.3. ASEM 1.4. EPDRI 1.5. ASEM
<b>WP2 (DEV1)</b>	<b>Development and advancement of national legislative for internationalisation</b>  <b><u>Leader: UM.MGSoG Netherlands</u></b>	2.1. Know-how on national legislative underpinning internationalisation transferred to Moldova  2.2. Standards for accreditation of joint and double degrees in Moldova formulated and adopted  2.3. National strategy on academic mobility and recognition of degrees developed  2.4 National strategy on IoHE and research developed.  2.5 National benchmarks for outgoing and incoming mobility developed	2.1. Organisation of the National Workshop on IoHE in Moldova 2.2. Conduct a study visit to the University of Maastricht  2.3. Formulate and adopt standards for the accreditation of joint & double degrees.  2.4 Develop a national strategy on academic mobility & recognition of degrees  2.5 Develop a national strategy on IoHE and research in Moldova  2.6 Organize information service on outgoing mobility 2.7. Develop national benchmarks for incoming mobility	2.1. ASEM 2.2. UM.MGSoG & ASEM 2.3. EPDRI & CR 2.4. EPDRI & KDU 2.5. EPDRI & MERM 2.6. UTM 2.7.USARB
<b>WP3 (DEV2)</b>	<b>Advancement of university integrative function through internationalisation</b>  <b><u>Leader: MRU/ Lithuania</u></b>	3.1. Models of internationalisation from EU partners identified, transferred and implemented at Moldovan HEIs  3.2 Internationalisation strategies at Moldovan partner HEIs developed and adopted 3.3. University strategies for increasing the quality and scope of academic mobility adopted	3.1. Conduct Study visits to EU partners (UK, NL, SI, LT) 3.2. Workshop on organization of joint & double degrees 3.3. Elaboration of guidelines for institutional practices & regulations on recognition of mobility 3.4. Develop & adopt university strategies on IoHE and research 3.5. Develop & adopt university strategies for increasing the quality and scope of academic mobility	3.1. ASEM 3.2. UTM 3.3. KDU 3.4. MRU 3.5. EPDRI



WPs Nr.	TITLE	DELIVERABLES	ACTIVITIES	Activity Leader
<b>WP4 (DEV3)</b>	<b>Enhancement of institutional capacities for participation in large-scale international collaborations</b>  <u>Leader: BUCKS/ United Kingdom</u>	4.1. Training of staff from MD HEIs to participate in large-scale international collaborations organized  4.2. Conditions for the recruitment of foreign PhD students, teachers and researchers defined  4.3. Action plan for participation in the European Research Area (ERA) elaborated  4.4. Set of recommendations for university research project management & talents development elaborated	4.1 Conduct Study visits to EU partners (UK, LT)  4.2. Identify conditions for the recruitment of foreign PhD students, teachers and researchers  4.3. Organize ERA workshop  4.4. Set of recommendations Recommendation for university research management and talent development  4.5. Seminars on Employability and Internationalisation organised	4.1. BUCKS  4.2. UASM  4.3. ASEM  4.4. ASEM  4.5. USC/ TR
<b>WP5 (QPN)</b>	<b>Quality plan</b> <u>Leader: EPDRI/ Slovenia</u>	5.1 Internal Quality reports 5.2 External Evaluation reports 5.3 Fine-tuning of university procedures and regulations	5.1 Internal quality reports 5.2 External quality reports 5.3. Organize fine-tuning of procedures	5.1. EPDRI 5.2. EPDRI 5.3. CR
<b>WP6 (DISS)</b>	<b>Dissemination &amp; Exploitation</b> <u>Leader: CR/ Moldova</u>	6.1 University and National campaign on IoHE in Moldova 6.2 Campaign for promotion of Moldovan HE & research on EHEA & ERA 6.3 Project website	6.1 Organise national dissemination events 6.2 Organize international dissemination events  6.3 Design and maintain project website	6.1. CR 6.2. EPDRI  6.3. ASEM
<b>WP7 (MNGT)</b>	<b>Management</b> <u>Leader: ASEM/ Moldova</u>	7.1. Project coordination performed 7.2. Project financial management performed	7.1 Coordination meetings 7.2. Mid-term and final report	7.1. ASEM 7.2. ASEM



- 
1. Academy of Economic Studies of Moldova – **ASEM**
  2. Technical University of Moldova - **UTM**
  3. State Agrarian University of Moldova - **UASM**
  4. Alecu Russo State University of Balti - **USARB**
  5. Cahul State University "B. P. Hasdeu" - **USC**
  6. Comrat State University - **KDU**
  7. Rectors` Council of Moldova - **CR**
  8. Ministry of Education of the Republic of Moldova - **MERM**
  9. Buckinghamshire New University, United Kingdom - **BUCKS**
  10. Mykolas Romeris University, Lithuania - **MRU**
  11. University of Maribor, Slovenia - **UM**
  12. Maastrich University, Netherlands – **UM.MGSoG**
  13. European Policy Development and Research Institute, Slovenia - **EPDRI**
  14. „Trimetrica” S.R.L. – **TR**