

WP	No	Activities	Act. leader	2018-2019											
				1	2	3	4	5	6	7	8	9	10	11	12
WP 1 led by EPDRI	1.5	Development of IoHE online benchmarking tool	ASEM	=	=	=	=	=	=	=	=	=	=	=	=
WP 2 led by UM/MSoG	2.6	Organize information service on outgoing mobility	UTM	x	x	x	x	x	x	x					
	2.7	Develop national benchmarks for incoming mobility	USARB	x	x	x	x	x	x	x					
WP 4 led by BUCKS	4.2	Identify conditions for the recruitment of foreign PhD students, teachers and researchers	UASM	x	x	x	x	x	x	x					
	4.3	Organize ERA workshop	ASEM						x						
	4.4	Recommendation for university research management and talent development	ASEM/MRU	x	x	x	x	x	x	x	x	x	x	x	
	4.5	Seminars on internationally related competences of graduates relevant to employers	USC/ASEM								x		x		
WP 5 led by EPDRI	5.1	Internal quality reports	EPDRI											x	=
	5.2	External quality reports	EPDRI				x	x							
	5.3	Organize fine-tuning of procedures	CR				x								
WP 6 led by CR	6.1	Organise national dissemination events	CR	x	x	x	x	x	x	x	x	x	x	x	x
	6.2	Organize international dissemination events	MRU						=						
	6.3	Design and maintain project website	ASEM	x	x	x	x	x	x	x	x	x	x	x	x
WP 7 led by ASEM	7.1	Coordination meetings	ASEM						x						x
	7.2	Mid-term and final report	ASEM												x

Legend: = Activity carried out in the Programme Country
X Activity carried out in the Partner Country (ies)



- In progress



- Completed on time



- Overdue



- Upcoming