



### ELEVATE PROJECT'S TIMELINE

Nr.	Months	WP1 Preparation	WP2 Development	WP3 Development	WP4 Development	WP5 Quality Plan	WP6 Dissemination	WP8 Management	
0	Oct - 16	Data collection (surveys and interviews)					Elaboration and publishing of promo materials / website	Project Handbook / Partner Agreements	
1	Nov - 16					Monitoring and Evaluation guidelines			
2	Dec - 16		Forming National Policy Taskforce (15 MD experts)						
3	Jan - 17								
4	Feb - 17	Country profiles (data analysis)		Forming University Working Groups (UWGs)					
5	March - 17		Country Workshop IoHE (Chisinau, Moldova, <b>23-24 March 2017</b> )					Launching Conference <b>23-24 March 2017</b>	1 <sup>st</sup> Consortium meeting (CM1) <b>23-24 March 2017</b>
6	Apr - 17						Quality report 1 (Q1 report)	National and University Campaign on IoHE in Moldova	
7	May -17								
8	June -17								
9	July-17		Study visit Maastricht University (5 days), <b>3-7 July 2017</b>		Training seminars in UK (7 days), <b>16-22 July 2017</b>				
10	Aug-17								
11	Sept-17					Employability seminar (Moldova, USARB) <b>14 or 15 September 2017</b>			
12	Oct-17								
13	Nov-17			Training Seminar in Slovenia (5 days) / <b>21-25 November 2017</b>	Training seminars in Lithuania (5 days)/ <b>6-10 November 2017</b>				
14	Dec-17								
15	Jan - 18						Monitoring visit (3 days)/ Q2 report		
16	Feb - 18				Training Seminar in Lithuania (5 days)/ <b>12-16 February 2018</b>				



### ELEVATE PROJECT'S TIMELINE

Nr.	Months	WP1 Preparation	WP2 Development	WP3 Development	WP4 Development	WP5 Quality Plan	WP6 Dissemination	WP8 Management
17	March - 18						National and University Campaign on IoHE in Moldova	
18	Apr - 18			Workshop/Best practices of IR Offices and Organization of J&D degrees (Chisinau, TUM) <b>27-28 April 2018</b>	Employability seminar (Moldova, ASEM) <b>27 April 2018</b>			2 <sup>nd</sup> Consortium meeting (CM2) / <b>26-27 April 2018</b>
19	May -18			Training Seminar in Netherlands (5 days) <b>29 May-2 June 2018</b>				
20	June -18							
21	July-18			Training Seminar in UK (5 days) <b>1-5 July 2018</b>				
22	Aug. -18							
23	Sept-18							
24	Oct-18							
25	Nov-18							
26	Dec-18							
27	Jan - 19			University strategy IoHE and research (incl. Action Plan)		Fine Tuning meeting		
28	Feb - 19							



### ELEVATE PROJECT'S TIMELINE

Nr.	Months	WP1 Preparation	WP2 Development	WP3 Development	WP4 Development	WP5 Quality Plan	WP6 Dissemination	WP8 Management
29	March - 19	Data collection (surveys and interviews)	Standards of accreditation of joint and double (J&D) degrees	University strategies for increasing the quality of academic mobility	ERA workshop in ASEM <b>12-13 March 2019</b>		<b>National and University Campaign on IoHE in Moldova</b>	3 <sup>rd</sup> Consortium meeting (CM3) <b>12-13 March 2019</b> <b>ASEM</b>
30	Apr - 19		National Strategy on academic mobility and recognition of degrees		Employability seminar KDU <b>23 March 2019</b>			
31	May - 19		National Strategy on IoHE and research	Guidelines for institutional practices and regulations of academic recognition of mobility periods		Monitoring visit (3 days)/ Q3 report		
32	June - 19		National benchmarks for outgoing and incoming mobility		Action Plans for participation in ERA			
					Employability seminar UASM, UTM <b>12 June 2019</b>			
33	July-19	IoHE online benchmarking tool			Set of recom-s for Univ. research project MG & talents development	External Evaluation Reports		
34	Aug. - 19							



Co-funded by the  
Erasmus+ Programme  
of the European Union



35	Sept-19					Monitoring visit (3 days) / Q4 report		Fine-tuning meeting <b>03-04 October 2019</b> ASEM
36	Oct-19	Received from the EACEA about the ELEVATE Project extension						

Will be updated until 15<sup>th</sup> of December 2019