2016-2017

WP	No	Activities	Act.	2016-2017											
			leader	1	2	3	4	5	6	7	8	9	10	11	12
WP 1 led by EPDRI	1.1	Development of methodology & design of data collection tool	EPDRI		=	=	=	=	=						
	1.2	Data collection - completion of surveys	CR				x	x	x	x	x	x	x	х	x
	1.3	Data validation - interview memos	ASEM				x=	x=	x=	x=	x=	x=	x=	x=	x=
	1.4	Data analysis - country profiles	EPDRI				=	=	=	=	=	=	=	=	=
	1.5	Development of IoHE online benchmarking tool	ASEM		I	Ш	=	=	II	=	=	=	=	H	=
WP 2 led by UM.MGSoG	2.1	Organisation of the National Workshop on IoHE in Moldova	ASEM					x	2x						
	2.2	Conduct a study visit to the University of Maastricht	UM.MGS oG & ASEM									x	1=		
	2.3	Formulate and adopt standards for the accreditation of joint & double degrees	EPDRI & CR											Х	x
	2.4	Develop a national strategy on academic mobility & recognition of degrees	EPDRI & KDU											х	x
	2.5.	Develop a national strategy on IoHE and research in Moldova	EPDRI & MERM												x
	2.6	Organize information service on outgoing mobility	UTM												х
	2.7	Develop national benchmarks for incoming mobility	USARB												x
WP 3 led by MRU	3.1	Conduct Study visit to EU partners (UK, NL, SI, LT)	ASEM												
	3.2	Workshop on organization of joint & double degrees	UTM												
	3.3	Elaboration of guidelines for institutional practices & regulations on recognition of mobility	KDU											X	X
	3.4	Develop & adopt university strategies on IoHE and research	MRU											х	X
	3.5	Develop & adopt university strategies on academic mobility	EPDRI											х	x
WP 4 led by BUCKS	4.1	Conduct Study visits to EU partners (UK, LT)	BUCKS										x =		
	4.2	Identify conditions for the recruitment of foreign PhD students, teachers and researchers	UASM										x	Х	x
	4.3	Organize ERA workshop	ASEM				<u> </u>								
	4.4	Recommendation for university research management and talent	ASEM												

		development													
	4.5	Seminars on internationally related competences of graduates relevant to employers	USC/ TR												x
WP 5 led by EPDRI	5.1	Internal quality reports	EPDRI	=				=							
	5.2	External Evaluation reports	RPDRI												
	5.3	Organize fine-tuning of procedures.	CR									х	х	х	х
	6.1	Organise national dissemination events	CR	X	X	X	X	X	X	X	X	X	X	X	х
WP 6 led by CR	6.2	Organize international dissemination events	EPDRI									II			
	6.3	Design and maintain project website	ASEM	x	X	X	x	X	X	X	X	x	x	X	x
WP 7 led by	7.1	Coordination meetings	ASEM						х						
ASEM	7.2	Mid-term and final report	ASEM												

Legend: = -activity carried out in the Programme Country

x -activity carried out in the Partner Country (ies)



- In progress
- Completed on time
- Overdue
- Upcoming