WP	No	Activities	Act. leader	2017-2018											
				1	2	3	4	5	6	7	8	9	10	11	12
WP 1 led by EPDRI	1.5	Development of IoHE online benchmarking tool	ASEM	=	=	=	=	=	=	=	=	=	П	П	П
WP 2 led by UM/MSoG	2.3	Formulate and adopt standards for the accreditation of joint & double degrees	EPDRI & CR	х	х	х	х	х	х	х	х				
	2.4	Develop a national strategy on academic mobility & recognition of degrees	EPDRI & KDU	х	х	х	х	х	х	х	х	х			
	2.5	Develop a national strategy on IoHE and research in Moldova		х	х	х	х	х	х	х	х	х			
	2.6	Organize information service on outgoing mobility	UTM	х	х	х	х	х	х	x	х	х	х	х	х
	2.7	Develop national benchmarks for incoming mobility	USARB	x	x	x	x	x	x	x	x	x	x	x	x
WP 3 led by MRU	3.1	Conduct Study visit to EU partners (UK, NL, SI, LT)	ASEM	1=	1=			=			1=				
	3.2	Workshop on organization of joint & double degrees	UTM				х	1x					1=		
	3.3	Elaboration of guidelines for institutional practices & regulations on recognition of mobility	KDU	х	х	х	х	х	х	х	х	х	х	х	
	3.4	Develop & adopt university strategies on IoHE and research	MRU	x	х	x	x	x	x	х	x	x	х	х	
	3.5	Develop & adopt university strategies on academic mobility	EPDRI	x	x	x	x	x	x	x	x	x	х	х	
WP 4 led by BUCKS	4.1	Conduct Study visits to EU partners (UK, LT)	MRU									x =			
	4.2	Identify conditions for the recruitment of foreign PhD students, teachers and researchers	UASM	x	x	x	х	x	х	х	x	х	х	х	х
	4.5	Seminars on internationally related competences of graduates relevant to employers	USC/ TR												х
WP 5 led by EPDRI	5.1	Internal quality reports	EPDRI	x	x		x	=	х						
	5.2	External quality reports	EPDRI			х	х	х	х						
	5.3	Organize fine-tuning of procedures	CR	х	х				х		х				
WP 6 led by CR	6.1	Organise national dissemination events	CR	х	х	Х	х	х	х	х	х	х	х	х	х
	6.2	Organize international dissemination events	MRU	=	=				=		=				

	6.3	Design and maintain project website	ASEM	x	х	х	х	х	х	х	х	х	х	х	х
WP 7 led by ASEM	7.1	Coordination meetings	ASEM							х					
	7.2	Mid-term and final report	ASEM								х			·	

Legend: = Activity carried out in the Programme Country X Activity carried out in the Partner Country (ies)

- In progress

- Completed on time

- Overdue

- Upcoming